

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – NABARD RIDF-XXI Grant – Medak circle – “Construction of High Level Bridge @ 1/1 Km on Road From NH 65 to Miligiripet via Aroor of Sadashivpet (M) in Medak District” – Est. Cost of Rs.220.00/340.00 lakhs – Extension of Agreement Time up to 31.3.2019 without penalty – Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT
G.O.Rt.No. 129 **Dated: 20-03-2019**
Read:-

From the CE, PR, Hyd., Lr.No.AE/DEEII/Medak/NABARD-XXI/ Miligiripet /EOAT/2018,
dt.17.09.2018.

&&&

ORDER:

In the circumstances reported by the Engineering-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time 31.03.2019 (i.e. 528 days) in respect of the work “Construction of High Level Bridge @ 1/1 Km on Road From NH 65 to Miligiripet via Aroor of Sadashivpet (M) in Medak District” sanctioned under NABARD RIDF XXI without imposing penalty, as the delay is not attributed to the contractor and also accord permission to complete the balance items with the same contractor at original agreement rates.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT (FAC)

To

The Chief Engineer, Panchayat Raj, Hyderabad.

Copy to:

The Addl. PS to Hon’ble M(PR&RD).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER